
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: September 4 ,2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for September 4, 2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

P. Arnold R. Leitner 
J. Almon M. McGrory 
E. Bowdy S. McNitt 
D. Coyne W. Moe 
J. Floerke D. Onyskiw 
F. Gerdeman K. Trice 
H. Gilpin 

In addition to the attached status, the following was discussed: 
1. 

2. 

The action item to provide pallet removal IWCP to Onyskiw was completed. Item #I is 
still pending. 
Last week's meeting was vacated due to a lock-down and the inability of either CDPHE 
or DOE attendance. The status was not updated for this week's meeting (except for 
PuSPS numbers) due to the holiday and Project closure for 5 days. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week's agenda) 
0 None. 

End 
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From: Green, Ken 
Sent: 
To: Arnold, Pam 
cc: 
Subject: 

Friday, September 06,2002 11 :20 AM 

Cunningham, Steven; Green, Ken; Hoffman, Betty; Nesheim, Janet 
FW: WEEKLY DOP MINUTES - reviewed as unclasified nd NOT UCNl 

Pam : 

Following review of the documents provided, I ,agree they are unclassified and not UCNl (UINU). 

Please retain this e-mail as your record of classification/UCNl review for public release, of the 
files 

Environmental Matrix.xls (30,720 bytes) 
TRANSMITTAL MINUTES (26,112 bytes) 

Weekly State Status - (9-4-02).doc (60,416 bytes) 

Thanks, 

Ken Green 
Worldwide Security Services 
X5689 

-----Original Message----- 

To : 
Subject: 

Attached is the weekly DOP minutes along wi1.h the transmittal memorandum for September 4, 
2002. Both documents have been reviewed by Jim Floerke, who has signed on the cover page of 
the transmittal memorandum, that they are unclassified and not UCNI. 

Nesheim, Janet; Green, Ken; Hoffman, Betty 
WEEKLY DOP MINUTES - reviewed as unclasified nd NOT UCNl 

Your return E-mail indicating approval will accompany the minutes to the Administrative Record 
for access by the public. 

Pam 

-.-I .- 
Weekly State Status - Environmental TRAhISMlTTAL 

(9-4-02).., Matrix.xls MINIJTES.doc 
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8371 CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.m.B371 Conference Room] 

September 4,2002 
AGENDA 

7:30 am MONTHLY WALKDOWN 

9:30 am INTRODUCTION - Pam Arnold, X6035, (212-4835) 

- D&D - Jim Floerke, X2850, (212-3292) 

Sets Status 
Tanks 
M W P A  Closure 

0 

Uncleared Personnel Access to PA 
15 to 20 D&D Crews 

D&D WASTE - Randy Leitner, X3537, (212-2174) 

Gloveboxes to Envirocare 
3000 legacy drums 

CONSTRUCTION 1 MAINTENANCE - Dan Coyne, X2820 (212-6200) 

B374 
0 Set 14 Dismantlement 
0 Set 15 tank Removal 

Set 56 Dismantlement (B374) 
Set 58 Dismantlement (B374) 
Area AQ Demolition (B371) 

0 

Jnstall TGA Equipment 
Upgrade Bldg. Ventilation 

0 Room 3701 Security Upgrades 

Area AM Dismantlement (attic reagent tanks) 

PuSPS - Pam Arnold, X6035, (212-4835) 

AUTHORIZATION BASlSlBlO - John Almon, X3217 (212-3426)) 

ENVIRONMENTAL & ACTION ITEMS- Pam Arnold, X6035, (212-4835) 

OUTSTANDING ACTION ITEMS: 
0 Arnold monitor the date for the Size Reduction Readiness Assessment currently 

scheduled for September 26. 



B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.m.5371 Conference Room] 

August 28,2002 
AGENDA 

9:30 am INTRODUCTION - Pam Arnold, X6035, (212-4835) 

- D&D -Jim Floerke, X2850, (212-3292) 

Sets Status 
0 Tanks 
0 MAA/PA Closure 

Uncleared Personnel Access to PA 
15 to 20 D&D Crews 

D&D WASTE - Randy Leitner, X3537, (212-21 74) 

Gloveboxes to Envirocare 
3000 legacy drums 

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (212-6200) 

B374 
Set 14 Dismantlement 

0 Set 15 tank Removal 
Set 56 Dismantlement (9374) 

0 Set 58 Dismantlement (B374) 
Area AQ Demolition (8371) 

Install TGA Equipment 
Upgrade Bldg. Ventilation 
Room 3701 Security Upgrades 

Area AM Dismantlement (attic reagent tanks) 

PuSPS - Pam Arnold, X6035, (272-4835) 

AUTHORIZATION BASlSlBlO - John Almon, X3277 (272-3426)) 

ENVIRONMENTAL & ACTION ITEMS- Pam Arnold, X6035, (272-4835) 

OUTSTANDING ACTION ITEMS: 
0 Arnold monitor the date for the Size Reduction Readiness Assessment currently 

scheduled for September 26. 



D&D Summary (AAC/AAD) 
Week Ending 8/23/02 

D&D 

Set 3 (lAD103AD00) 
Mechanical stripout package due fi-om P&E August 30. 
Electrical isolation and stripout is complete. 

Set 4 (lAD104AD00) 
0 Mechanical stripout package due from P&E September 19. 

Electrical isolation and stripout is complete. 

Set 5 (lAD105ADOO) 
Mechanical stripout in process. 
Electrical isolation and stripout is complete. 

Set 6 (lAQ31DR02B) 

0 

Scanning of rooms is complete. 
Execution activities moved out to December, 2002. 

Set 7 Dismantlement (lAD107BD00) 
Electrical dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 90% complete. 
GB 75 removal is 100% complete. 
GB 37 removal is 100% complete. 
GB 38 - Foamed, preparing for removal. 
GB 36 - Removing internal components and decontaminating glovebox. 
Room 3303 - Electrical strip-out in process, Mechanical package due from P/E August 30. 
Crated gloveboxes will not be dispositioned at this time. Have relocated the boxes to Room 3408. 
Tent has been delivered to the building. 

Set 8 Tank Cerium Decon (1AD108DH00) 
Strip-out package pending, based on coupon results. Coupon package ready to work. 

Set 9 (CSV) and Set 12 (Glovebox Removal) 
I/O 8 Mods. (lAC109HD00): 

I/O 8 modification package in process. Fabrication of bag-out port completed. Installation of the 
bag-out port at the end of the transfer tunnel completed. 
Performed receipt inspection of 2 Waste Crate Lift Tables with scales. Lift table calibration not 
successful due to defective load cells. Procurement is addressing the defect with the supplier of 
the lift tables. 
Work Package to remove CSV pallets has been developed, reviewed and approved by PRC 
pending incorporation of comments. 

Set 12 Glovebox Deactivation 
Planning GB deactivation as contingent work for the Waste Team. 
Set 12 - Completed clean-out in all gloveboxes except those required for CWTS processing. 
(1 AC 1 12EG00) 

Set 14 Dismantlement (lAD114BD00) 
Electrical isolation is 95% complete. 
Draining of waterwalls, port covers and windows is complete. 
Mechanical isolation package is 60% complete. 

1 Re\ ision 08128102 
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GB 12 - internal component removal completed, decon to Envirocare levels completed, final line 
removal and removal of top section completed. Initiating size reduction of glovebox. 
GB 10 - internal component removal in process (95% complete). 
GB 9 - internal component removal in process (95% complete). 
GB 7 - internal component removal in process (20% complete). 
Alarm deactivation is complete. 

Set 25 Dismantlement (1AD125BD00) 
Glovebox deactivation work package complete, contingent work (IAC 125EG00) 
Electrical package due from P/E September 6. 
Stripout package due from P/E September 16. 

Tanks 
Set 13 - Raschig ring removal of all 12 tanks is complete in Rooms 2307,23 17, and 23 19 
(1AC 1 13ET00). Cerium decontamination complete in Rooms 2307 and 23 17. Room 23 19 cerium 
decon. of tanks will not be pursued due to quantity of solution generated and smaller size of the tanks. 
(lAD113DH00) 
Set 12 - Electrical isolations complete. Mechanical isolations in process. Raschig ring removal in 
process in Room 1105 (ring removal complete for Tanks 131A and 229B). (lACl12ET00) 

M M P A  Closure (lACllPNN201 
Working with Material Stewardship personnel to re-start planning efforts. 

Uncleared Personnel Access to PA 
DOE Security briefed on approach. Working to address DOE Security’s concerns. 

Establish 15 to 20 D&D crews who will work simultaneously on Sets - in the next 3 months 
Evaluating sequencing options of Sets. 
Aligning crews loads and assignment areas; waste crews working Set clean-out as available. 

I D&D Waste 

Send gloveboxes to Envirocare with all lead remaining 
0 Glovebox 12 being prepared for foaming - will be sectioned first. 

Glovebox 38 ready to be sectioned for shipment to Envirocare. 

Repackage/disposition the remaining 3000 legacy drums 
Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 
August 27,2002 inventory = 2,332 - 

Drum Category 
No glovebox processing 
Drum repack (e.g. c-cell) 
Glovebox processing 
Empty 
Unknown - Standards (Waiting disposition) 
Unknown - Pallet Project 
New GenerationNew empty 
Building 371 Total 
Building 374 Total 
Grand Total 

# 55 Gallon Drums 
1,092 
248 
121 
145 
55 

127 
379 

2,167 
165 

2,332 

Legacy Drums shipped 7 

Material Stewardship containers received to date 
New Gen. Drums shipped 14 

35 
Re\ ision: 08/28/02 G. 
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CONSTRUCTION / MAINTENANCE 

B374 
23 1 sludge removal - Pumping sludge is ongoing. Set up to pump 32 drums per day. Approximate 
tank volume is < 3,000 gallons. Pumped 80 drums last week. 
Tank Sludge Removal - Sludge removal shall be undertaken by in house assets using technologies 
from B77 1 and possibly centrifuge technology. Final characterization studies are pending. 

Set 14 Dismantlement (lAD114BD00) 
Glovebox removed, tank in process. 

Set 15 Dismantlement (lAD115BD00) 
Began electrical removal to support tank removal. Building scaffolding for wall removal. 
Developing lift plans for tanks. 

Set 56 Dismantlement (1AD456BD00) 
0 Mechanical SWP is complete. 
0 

0 Doing intrusive walk-down verification. 
Electrical isolation and strip out has been initiated. 

Set 58 Dismantlement (lAD458BD00) 
Electrical package ready to work. Pending resource availability. 
Strip out package due from P/E August 27. 

Area AQ Demolition - B381 and UST (lADlAQGX20) 
0 B381 

UST 
Building demolished. Backfill complete. 

Demolition commenced August 12. Tank inspection revealed open void with no foam. 
Environmental developing path forward. 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 
Piping removal 4 10 1. Electrical removal in 4 10 1 and 4 103. 
Electrical isolations are complete for all of AM. 

Install TGA that measures moisture in PuSPS 
TGA equipment being powered up for SO testing. 

Upgrade building ventilation system 
Began Engineering to upgrade building ventilation. A performance ventilation test in the facility is 
scheduled for early July to determine needed modifications. All in-line supply filters scheduled to be 
removed when package is approved. 

Room 3701 Security Upgrades 
Strategy discussions have been initiated. 

PUSPS 

There are a total of - 1009 good cans that are in final review; this is an increase of 56 cans from two weeks 
ago. Of those: 

952 have data packages and are ready to ship; this is an increase of 77 cans from two weeks ago. 

Revision: 09104102 '1 
i 
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Basis for Interim Operations (BIO) 
Week Ending 08-30-02 

58 

PuSPS 

8/9/02 811 6/02 8/23/02 I DOE Reviewing 

Install TGNIR in Room 3701. Implementation complete. 
0 Page change to process remaining IDCs (pre-treatment) through PuSPS 
0 Page change to authorize IDCs for PuSPS after Furnace event. Submitted to RFFO for 
Review and 
Approval 8/23/02 

AM,Ph. 1 2-27-02 3-11-20 3-18-02 
Process Vent, Sets 12113 3-13-02 4-1 1-02 5-02-02* 

Caustic transfer line 4-01-02 4-15-02 4-30-02* 
56 4-3-02 4-15-02 5-2-02 

56 (USQD Rev 1) 5-7-02 5-9-02 5- 16-02 
P WTS Cancelled 

0 

8/27/02) 
Submit Streamlined Page Change to process two cans greater than 50 days (ISRC 

3-18-02 
5-0 1 -02 
5-01 -02 

Revision requested 
5-15-02 

ODerations 

0 

Streamlined Page Change for combustible loading (phase 2). Implement October 14, 

Streamlined Page Change to remove requirement for attendant on dock for >200 gram 
drums. 

2002. 

D&D Support 
0 JCO for transferring large/long items through airlocks. 

Page Change to allow storage of drums and SwBs in B374. 

Out-of-commission - USQDs for placing dismantlement sets out-of-commission: 
I Date Completed I Date to DOE I Response Due I Response/ Approval Set 

Revision: 08128102 
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